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Metric April 2018 
12-Month Rolling 

Average 

TRC (12-Month Rolling 
Average) 

1.63 

DART (12-Month Rolling 
Average) 

.00 

Last Lost-Time Case 
Recordable 

April 24, 2017 

Last Recordable Injuries 
(2) 

April 10, 2018 
April 16, 2018 

Safety 

Be Seen. Be Safe. 
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Milestone 1   

• Complete Relocation of 275 HLW Canisters and 3 Non-conforming HLW 
Canisters to Long-term Interim Storage (Completed) 

Milestone 2   

• Process, Ship, Dispose of all Legacy Waste, not including Transuranic Waste 
(TRU) (Ongoing) 

Milestone 3   

• Demolish and Remove the Main Plant Process Building and the Vitrification 
Facility (Ongoing) 

Milestone 4   

• Complete All Work in Performance Work Statement, including Balance of Site 
Facilities, Surveillance and Maintenance, and Site Operations (Ongoing) 

 

Contract Scope 

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwiy273RnbrYAhWLlOAKHdH5AeUQjRwIBw&url=http://clipartix.com/check-mark-clip-art-image-14933/&psig=AOvVaw0X6EhsllkXOKtiSPlAF2A-&ust=1515015192542102
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Legacy Waste Processing 

Milestone 2 (95% Complete) 

• Process, ship and dispose Legacy Waste  

• Overall Legacy Waste status 

• 165,039 ft3 of 165,515 ft3 LLW shipped  
(98% complete) 

• Approximately 17 shipments remain 

• Three large vessels in Chemical Process  
Cell-Waste Storage Area (CPC-WSA) 

• Separator was shipped offsite for treatment 
and disposal 

• Reboiler is ready for shipment in June 

• Completed size reduction of the Dissolver 
box bottom. Two SR boxes have been 
prepared to take into the Remote-Handled 
Waste Facility work cell for loading the size-
reduced sides and box bottom.  

• Planned completion July 2018 

 

 

 

 

 

A forklift operator unloads an empty shipping box 
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General area 
of MPPB 

demolition 

• Milestone 3 - Vitrification Facility  (VF) Demolition – 64% Completed 

• Milestone 3 - Main Plant Process Building  (MPPB) Deactivation – 87% Completed 

• Milestone 4 - Balance of Site Facilities Demolition – 20 of 47 Facilities Completed 

General area 
of VF 

demolition 

Deactivation Progress 
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Milestone 3 – Vitrification Facility 

Milestone 3 – Vitrification Facility 
• Demolition began on  

September 11, 2017  
Phase 1 Completed (November 2, 2017) 

• Outer access aisles 

Phase 2 is ongoing  

• Process Cell 

• Shield Doors 

• South Wall 

Phase 3 

• Crane Maintenance Room 

• Tunnel 

• Secondary Filter Room 
 

• Planned completion Summer 
 

 

 

 

Vitrification Facility Demolition 
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Vitrification Facility 
Phase 2 

 

Process Crane Removal 
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Vitrification Facility  
Phase 2 Demolition 

Vitrification process crane on floor 

May 3, 2018 

(View from inside Vitrification Facility  looking down ) 
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Vitrification Facility  
Phase 2 Demolition 

Vitrification Demolition (East Wall & Roof) 

May 21, 2018 
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Vitrification Facility Waste Disposal 

Expected Debris Quantity: ~450 Intermodals (IMs) 

Status: 197 Intermodals Loaded; 114 Intermodals Shipped 
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Milestone 3 – Main Plant Process Building   
• Six crews are performing deactivation  

and decontamination in MPPB  
• Asbestos-containing material (ACM) removal 
• Deactivation in radiological areas 

 

• Major areas left for deactivation, which are  
also the most difficult 
• Vent Exhaust Cell – Completed ACM removal from the supply 

air duct on the roof that interferes with the cutting of the  
36-inch vent duct 
 

• Process Mechanical Cell – Completed setup of grout hoses 
and performed grouting of PMC floor 
 

• Vent Wash Room – Continued cutting on the first three 
access openings into the scrubber unit for vacuuming debris 
 

• Chemical Process Cell – Performed preventive maintenance 
on the CPC crane in preparation for waste load-out activity 
from the CPC 

 

• Overall Status: 87% Deactivated 
 

• Planned completion November 2018 
 

 
 

 

MPPB Deactivation 

Preparing to cut 36-inch MPPB roof duct 
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Balance of Site and Infrastructure 

Milestone 4 

• Performing deactivation to support removal of  
47 Balance of Site Facilities 

• 20 facilities demolished to grade 

• 90% of ancillary areas deactivated 

• Reconfiguring Infrastructure for facility 
demolition and future site needs 

• Completed fire water line repairs near Utility 
Room 

• Site on new potable water distribution system 

• New electrical substation  
• Completed 90% of installation of 35Kv electrical 

reroute from Utility Room/Utility Room Extension 

• Working on new substation changeover  

• Expect to be operational in May  

• Rail Spur upgrades scheduled for Summer/Fall 

 

Completed the demolition of onsite 
equalization tanks, and began loading  

debris into intermodals 


